COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 21/ 2015

ESTI MATE SUMVARY 11: 49: 53
CONTI D C20264 ESTI MATE NO 0005 FI NL SPEC YR 2005
PCN: 20264- Bl D COFRS REPCRTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 113.0 DAYS TIME ALLON 6/26/2015 FI XED COVPLETI ON DAT!
|-70 EAGLE COUNTY BRI DGE MAI NT PERCENT TIME:  117.71 ORI G TIME ALLON 6/19/2015 FI XED COVPLETI ON DAT!
PRQJIECT NO NHPP 0702- 347
|-70 EAGLE COUNTY BRI DGE NMAI NT
NAVE OF ROAD:
PRQJECT COUNTI ES: EAGLE
CONTRACTCR:
ABCO CONTRACTI NG, | NC. PAY PERI OD ENDI NG 10/ 21/ 2015 DATE TI ME STARTED 03/23/2015
2180 E. 74TH PLACE DATE LET 02/ 05/ 2015 DATE WORK BEGAN 04/ 13/ 2015
DATE AWARDED 02/ 20/ 2015 DATE TI ME STOPPED 07/13/2015
DATE CONTRACT EXECUTED 03/17/ 2015 DATE ACCEPTED 07/ 13/ 2015
DENVER CO 80229 (303) 288- 4140 DATE NOTI CE TO PROCEED 03/ 23/ 2015
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 1,557, 165.04 PARTI Cl PATING $ 1,557, 165. 04 $ 55, 763. 72
AVWARD PRQJIECT AMT: $ 1,680, 515.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 1, 557, 165. 04 55, 763. 72
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1, 557, 165. 04 55, 763. 72
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 25, 207.73
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 557, 165. 04 80, 971. 45
LI QUI DATED DANVAGES 0.00 0.00
AUTCPAY ADJUSTNVENT 0. 00 0. 00
AMOUNT DUE 1, 557, 165. 04 80, 971. 45
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 80, 971. 45

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20264 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20264-BI D ESTI MATE RUN 10/ 21/ 2015
PRQJECT: NHPP 0702- 347 ESTI MATE NO 0005 11: 49: 53
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 203-01140 Rol l'ing 0. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0010 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
275. 00000 0. 000 0. 00
0015 203-01510 Backhoe 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0020 203-01550 Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
300. 00000 0. 000 0. 00
0025 203-01582 Truck (Dunp) 0. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0030 203- 01590 Front End Loader (Rubber Tire) 12. 000 12.000
HOUR 0. 000 0. 00
185. 00000 12. 000 2,220.00
0035 203-02330 Labor er 14. 000 14. 000
HOUR 0. 000 0. 00
125. 00000 14. 000 1, 750. 00
0040 208-00035 Aggr egat e Bag 50. 000 50. 000
LF 0. 000 0. 00
20. 00000 50. 000 1, 000. 00
0045 208- 00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
1, 600. 00000 2.000 3, 200. 00
0050 208-00206 Er osi on Control Supervisor 5. 000 5. 000
DAY 0. 000 0. 00
625. 00000 5. 000 3,125.00
0055 240- 00000 Wldlife Biologist 43. 000 42.500
HOUR 0. 500 75. 00

150. 00000 43. 000 6, 450. 00



CONTI D C20264 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 20264-BI D ESTI MATE RUN 10/ 21/ 2015
PRQJECT: NHPP 0702- 347 ESTI MATE NO 0005 11: 49: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 240-00010 Renoval of Nests 17. 000 16. 500
HOUR 0. 500 150. 00
300. 00000 17. 000 5,100. 00
0065 240-00020  Netting 2,118. 000 2,118. 000
SY 0. 000 0. 00
10. 00000 2,118. 000 21, 180. 00
0070 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 22. 680 20. 680
TON 2.000 650. 00
325. 00000 22.680 7,371.00
0075 625- 00000 Construction Surveyi ng 0. 000 0. 000
LS 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0080 626- 00000 Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
285, 000. 00000 1. 000 285, 000. 00
0085 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
7, 800. 00000 1. 000 7, 800. 00
0090 627-00005 Epoxy Pavenent Mar ki ng 10. 000 10. 000
GAL 0. 000 0. 00
425. 00000 10. 000 4, 250. 00
0095 627-00011 Pavenent Marking Paint (Waterborne) 48. 000 48. 000
GAL 0. 000 0. 00
125. 00000 48. 000 6, 000. 00
0100 627-01010 Preforned Plastic Pavenent Marking (Type I)(Inlaid) 217. 000 217. 000
SF 0. 000 0. 00
29. 00000 217.000 6, 293. 00
0105 630- 00000 *Fl aggi ng 657. 000 657. 000
HOUR 0. 000 0. 00
32. 00000 657. 000 21, 024. 00
0110 630- 00007 *Traffic Control Inspection 35. 000 35. 000
DAY 0. 000 0. 00

245. 00000 35. 000 8, 575. 00



CONTI D C20264 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20264-BI D ESTI MATE RUN 10/ 21/ 2015
PRQJECT: NHPP 0702- 347 ESTI MATE NO 0005 11: 49: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630- 00012 *Traffic Control Management 45. 000 45. 000
DAY 0. 000 0. 00
860. 00000 45. 000 38, 700. 00
0120 630-80341 *Construction Traffic Sign (Panel Size A) 36. 000 39. 600
EACH -3.600 -241. 20
67. 00000 36. 000 2,412.00
0125 630- 80342 *Construction Traffic Sign (Panel Size B) 80. 000 80. 000
EACH 0. 000 0. 00
73. 00000 80. 000 5, 840. 00
0130 630-80343 *Construction Traffic Sign (Panel Size C 52. 000 52. 000
EACH 0. 000 0. 00
79. 00000 52. 000 4,108. 00
0135 630-80355 *Portabl e Message Sign Panel 4. 000 4.400
EACH -0.400 -3,160. 00
7,900. 00000 4. 000 31, 600. 00
0140 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 4. 400
Type
ype) EACH -0.400 -920. 00
2, 300. 00000 4. 000 9, 200. 00
0145 630- 80360 *Drum Channel i zi ng Devi ce 220. 000 220. 000
EACH 0. 000 0. 00
30. 00000 220. 000 6, 600. 00
0150 630- 80367 *Portable Traffic Speed Monitor 2. 000 2.200
EACH -0. 200 -440. 00
2,200. 00000 2.000 4, 400. 00
0155 630- 80380 *Traffic Cone 220. 000 220. 000
EACH 0. 000 0. 00
22. 00000 220. 000 4, 840. 00
0160 630- 80384 *Tubul ar Mar ker 100. 000 100. 000
EACH 0. 000 0. 00
24.00000 100. 000 2,400. 00
0165 630-85041 *Mobi | e Attenuator 54. 000 42. 000
DAY 12. 000 7, 800. 00

650. 00000 54. 000 35, 100. 00



CONTI D C20264 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20264-BI D ESTI MATE RUN 10/ 21/ 2015
PRQJECT: NHPP 0702- 347 ESTI MATE NO 0005 11: 49: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 632-00000 Ni ght Work Lighting 1. 000 1. 000
LS 0. 000 0.00
20, 500. 00000 1. 000 20, 500. 00
0175 700- 70010 F/ A Mnor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0180 700-70011 F/ A Partnering 1, 300. 000 1, 300. 000
F A 0. 000 0. 00
1. 00000 1, 300. 000 1, 300. 00
0185 700- 70012 F/ A Asphalt Paverent |ncentive -23,932.160 - 54, 808. 930
F A 30, 876. 770 30, 876. 77
1. 00000 -23,932. 160 -23,932. 16
0190 700-70014 F/ A Incentive 30, 000. 000 30, 000. 000
F A 0. 000 0.00
1. 00000 30, 000. 000 30, 000. 00
0195 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700-70019 F/ A Asphalt Cenent Cost Adjustnent 5, 507. 500 5, 507. 500
F A 0. 000 0. 00
1. 00000 5, 507. 500 5, 507. 50
0201 900- 00006 Added Item (Dol lar)/ Price Reduction for Over-Wight 0. 000 0. 000
Trucks (HWR)
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700-70021 F/ A On-The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0206 700-70021 F/ A On-The-Job Trai nee 320. 000 320. 000
HOUR 0. 000 0. 00
2.00000 320. 000 640. 00

CAT 0200 CURRENT AMI  $ 569, 553.34 $ 34,790.57 $ 569, 553. 34



CONTI D C20264 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20264-BI D ESTI MATE RUN 10/ 21/ 2015
PRQJECT: NHPP 0702- 347 ESTI MATE NO 0005 11:49: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURE F-09- AE
0215 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 1, 342. 000 1,341.700
SY 0. 300 4.50
15. 00000 1, 342. 000 20, 130. 00
0220 202- 00453 Renoval of Portions of Present Structure (O ass 2) 0. 000 0. 000
SY 0. 000 0. 00
215. 00000 0. 000 0. 00
0225 202- 00460 Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0.00
375. 00000 0. 000 0. 00
0230 403-34801 Hot M x Asphalt (G ading SX) (100) 229. 920 217. 520
TON 12. 400 2,790. 00
225. 00000 229. 920 51, 732. 00
0235 411- 03342 Asphalt Cenent Performance G ade (PG 64-28) 12. 650 12. 400
TON 0. 250 232.50
930. 00000 12. 650 11, 764. 50
0240 411-10255 Emul sified Asphalt (Sl ow Setting) 70. 000 70. 000
GAL 0. 000 0.00
55. 00000 70. 000 3, 850. 00
0245 515-00120 Wat er pr oof i ng (Menbr ane) 409. 000 409. 000
SY 0. 000 0. 00
14. 00000 409. 000 5, 726. 00
0250 601- 06020 Concrete (Patching) (Polyner) 0. 000 0. 000
CcY 0. 000 0. 00
2, 085. 00000 0. 000 0. 00
0255 601-51005 Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00
32. 00000 0. 000 0. 00
0260 602-00020 Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 93,202.50 $ 3,027.00 $ 93, 202. 50



CONTI D C20264 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20264-BI D ESTI MATE RUN 10/ 21/ 2015
PRQJECT: NHPP 0702- 347 ESTI MATE NO 0005 11:49: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO301 STRUCTURE F-09- AH
0265 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 1, 342. 000 1,341.700
SY 0. 300 4.50
15. 00000 1, 342. 000 20, 130. 00
0270 202- 00453 Renoval of Portions of Present Structure (O ass 2) 11. 000 10. 800
SY 0. 200 43. 00
215. 00000 11. 000 2,365. 00
0275 202- 00460 Renoval of Portions of Present Structure (O ass 3) 1. 000 0.370
SY 0. 630 236. 25
375. 00000 1. 000 375.00
0280 403-34801 Hot M x Asphalt (G ading SX) (100) 208. 970 198. 070
TON 10. 900 2,452.50
225. 00000 208. 970 47,018. 25
0285 411- 03342 Asphalt Cenent Performance G ade (PG 64-28) 11. 490 11. 300
TON 0.190 176.70
930. 00000 11. 490 10, 685. 70
0290 515-00120 Wat er pr oof i ng (Menbr ane) 408. 000 408. 000
SY 0. 000 0. 00
14. 00000 408. 000 5,712.00
0295 601- 06020 Concrete (Patching) (Polyner) 1. 440 1. 440
CcY 0. 000 0.00
2,085. 00000 1. 440 3, 002. 40
0300 601-51005 Gal vani ¢ Anodes 53. 000 53. 000
EACH 0. 000 0. 00
32. 00000 53. 000 1, 696. 00
0305 602-00020 Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 90, 984.35 $ 2,912.95$ 90, 984. 35
CAT NO0302 STRUCTURE F-09-Al
0310 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 1, 342. 000 1,341.700
SY 0. 300 4.50
15. 00000 1, 342. 000 20, 130. 00



CONTI D C20264 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 20264-BI D ESTI MATE RUN 10/ 21/ 2015
PRQJECT: NHPP 0702- 347 ESTI MATE NO 0005 11:49: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0302 STRUCTURE F-09-Al
0315 202- 00453 Renoval of Portions of Present Structure (O ass 2) 0. 000 0. 000
SY 0. 000 0.00
215. 00000 0. 000 0.00
0320 202- 00460 Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
375. 00000 0. 000 0. 00
0325 403-34801 Hot M x Asphalt (G ading SX) (100) 224. 650 212. 630
TON 12. 020 2,704.50
225. 00000 224. 650 50, 546. 25
0330 411-03342 Asphalt Cenent Performance G ade (PG 64-28) 12. 360 12. 140
TON 0.220 204. 60
930. 00000 12. 360 11, 494. 80
0335 411-10255 Emul sified Asphalt (Sl ow Setting) 70. 000 70. 000
GAL 0. 000 0. 00
55. 00000 70. 000 3, 850. 00
0340 515-00120 Wat er proof i ng (Menbr ane) 408. 000 408. 000
SY 0. 000 0. 00
14. 00000 408. 000 5,712.00
0345 601- 06020 Concrete (Patching) (Polyner) 0. 000 0. 000
CcY 0. 000 0. 00
2,085. 00000 0. 000 0. 00
0350 601-51005 Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00
32. 00000 0. 000 0. 00
0355 602- 00020 Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00
0700 700-70034 F/ A F/ A Voi d Repair 8, 788. 000 8, 788. 000
F A 0. 000 0.00
1. 00000 8, 788. 000 8, 788. 00
CAT 0302 CURRENT AMI  $ 100, 521. 05 $ 2,913.60 $ 100, 521. 05



CONTI D C20264 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 20264-BI D ESTI MATE RUN 10/ 21/ 2015
PRQJECT: NHPP 0702- 347 ESTI MATE NO 0005 11: 49: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0303 STRUCTURE F-10-R

0360 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 1, 188. 000 1,188. 000
SY 0. 000 0. 00
15. 00000 1, 188. 000 17, 820. 00
0365 202- 00453 Renoval of Portions of Present Structure (O ass 2) 7.000 7.000
SY 0. 000 0. 00
215. 00000 7.000 1, 505. 00
0370 202- 00460 Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
375. 00000 0. 000 0. 00
0375 202- 00504 Renoval of Expansion Device 84. 000 84. 000
LF 0. 000 0. 00
85. 00000 84. 000 7,140. 00
0380 403-34801 Hot M x Asphalt (G ading SX) (100) 223.700 221.780
TON 1. 920 432. 00
225. 00000 223.700 50, 332. 50
0385 411- 03342 Asphalt Cenent Performance G ade (PG 64-28) 12. 300 12. 660
TON -0. 360 -334. 80
930. 00000 12. 300 11, 439.00
0390 411-10255 Emul sified Asphalt (Sl ow Setting) 31. 000 31. 000
GAL 0. 000 0. 00
55. 00000 31. 000 1, 705. 00
0395 515-00120 Wat er proof i ng ( Menbr ane) 672. 000 672. 000
SY 0. 000 0. 00
14. 00000 672. 000 9, 408. 00
0400 518-00000 Bri dge Conpression Joint Seal er 84. 000 84. 000
LF 0. 000 0. 00
215. 00000 84. 000 18, 060. 00
0405 601- 06020 Concrete (Patching) (Polyner) 0. 870 0. 870
CcY 0. 000 0. 00
2, 085. 00000 0.870 1, 813. 95
0410 601-51005 Gal vani ¢ Anodes 5. 000 5. 000
EACH 0. 000 0. 00

32. 00000 5. 000 160. 00



CONTI D C20264 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 20264-BI D ESTI MATE RUN 10/ 21/ 2015
PRQIECT: NHPP 0702- 347 ESTI MATE NO 0005 11: 49: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0303 STRUCTURE F-10-R

0415 602-00020 Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0.00
CAT 0303 CURRENT AMI  $ 119,383.45 % 97.20% 119, 383. 45

CAT NO0304 STRUCTURE F-10-T

0420 202-00246  *Renoval of Asphalt Mat (Planing) (Special) 3, 052. 000 3, 051. 700
SY 0. 300 4.50
15. 00000 3, 052. 000 45, 780. 00
0425 202- 00453 Renoval of Portions of Present Structure (O ass 2) 0. 000 0. 000
SY 0. 000 0. 00
215. 00000 0. 000 0. 00
0430 202- 00460 Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
375. 00000 0. 000 0. 00
0435 403-34801 Hot M x Asphalt (G ading SX) (100) 279. 140 264. 000
TON 15. 140 3, 406. 50
225. 00000 279. 140 62, 806. 50
0440 411- 03342 Asphalt Cenent Performance G ade (PG 64-28) 15. 350 15. 000
TON 0. 350 325.50
930. 00000 15. 350 14, 275. 50
0445 411-10255 Emul sified Asphalt (Sl ow Setting) 106. 000 106. 000
GAL 0. 000 0. 00
55. 00000 106. 000 5, 830. 00
0450 515-00120 Wat er proof i ng ( Menbr ane) 653. 000 653. 000
SY 0. 000 0. 00
14. 00000 653. 000 9, 142. 00
0455 601- 06020 Concrete (Patching) (Polyner) 0. 000 0. 000
CcY 0. 000 0. 00
2, 085. 00000 0. 000 0. 00
0460 601-51005 Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00

32. 00000 0. 000 0.00



CONTI D C20264 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 20264-BI D ESTI MATE RUN 10/ 21/ 2015
PRQJECT: NHPP 0702- 347 ESTI MATE NO 0005 11:49: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0304 STRUCTURE F-10-T
0465 602-00020 Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0.00
CAT 0304 CURRENT AMI  $ 137,834.00 $ 3,736.50 $ 137, 834. 00
CAT NOO0307 STRUCTURE F-11-AF
0470 202- 00246 *Renoval of Asphalt Mat (Planing) (Special) 3, 830. 000 3, 829. 400
SY 0. 600 9. 00
15. 00000 3, 830. 000 57, 450. 00
0475 202- 00453 Renoval of Portions of Present Structure (O ass 2) 93. 000 92. 930
SY 0.070 15.05
215. 00000 93. 000 19, 995. 00
0480 202- 00460 Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
375. 00000 0. 000 0. 00
0485 202- 00504 Renoval of Expansion Device 193. 000 193. 000
LF 0. 000 0. 00
85. 00000 193. 000 16, 405. 00
0490 403-34801 Hot M x Asphalt (G ading SX) (100) 411. 590 389. 360
TON 22.230 5,001. 75
225. 00000 411. 590 92, 607. 75
0495 411- 03342 Asphalt Cenent Performance G ade (PG 64-28) 22.640 22.230
TON 0. 410 381. 30
930. 00000 22.640 21, 055. 20
0500 411-10255 Emul sified Asphalt (Sl ow Setting) 100. 000 100. 000
GAL 0. 000 0. 00
55. 00000 100. 000 5, 500. 00
0505 515-00120 Wat er proof i ng ( Menbr ane) 1, 128. 000 1, 127. 400
SY 0. 600 8. 40
14. 00000 1, 128. 000 15, 792. 00
0510 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 0. 000 0. 000
LF 0. 000 0. 00
225. 00000 0. 000 0.00



CONTI D C20264 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 20264-BI D ESTI MATE RUN 10/ 21/ 2015
PRQIECT: NHPP 0702- 347 ESTI MATE NO 0005 11: 49: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0307 STRUCTURE F-11- AF

0511 518-01001 Br Expan Joint (Asphaultic Plug) 193. 000 193. 000
LF 0. 000 0. 00
235. 00000 193. 000 45, 355. 00
0515 601- 06020 Concrete (Patching) (Polyner) 5. 900 5. 900
(& 0. 000 0. 00
2, 085. 00000 5. 900 12, 301. 50
0520 601-51005 Gl vani ¢ Anodes 298. 000 298. 000
EACH 0. 000 0. 00
32. 00000 298. 000 9, 536. 00
0525 602-00020 Rei nforcing Steel (Epoxy Coated) 40. 000 40. 000
LB 0. 000 0. 00
3. 00000 40. 000 120. 00
CAT 0307 CURRENT AMI  $ 296,117.45$ 5,415.50$ 296, 117.45

CAT NO0308 STRUCTURE F-11-V

0530 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 1, 183. 000 1,182. 800
SY 0. 200 3.00
15. 00000 1, 183. 000 17, 745. 00
0535 202- 00453 Renoval of Portions of Present Structure (O ass 2) 85. 900 85. 900
SY 0. 000 0. 00
215. 00000 85. 900 18, 468. 50
0540 202- 00460 Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
375. 00000 0. 000 0. 00
0545 403-34801 Hot M x Asphalt (G ading SX) (100) 221. 400 209. 400
TON 12. 000 2,700. 00
225. 00000 221. 400 49, 815. 00
0550 411- 03342 Asphalt Cenent Performance G ade (PG 64-28) 12. 180 12. 000
TON 0. 180 167. 40
930. 00000 12.180 11, 327.40
0555 411-10255 Emul sified Asphalt (Sl ow Setting) 44. 000 44.000
GAL 0. 000 0. 00

55. 00000 44.000 2,420.00



CONTI D: C20264 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 20264- Bl D ESTI MATE RUN 10/ 21/ 2015
PRQIECT: NHPP 0702- 347 ESTI MATE NO 0005 11: 49: 53
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0308 STRUCTURE F-11-V
0560 515-00120 Wat er proof i ng ( Menbr ane) 307. 000 307. 000
Sy 0. 000 0. 00
14. 00000 307. 000 4,298. 00
0565 518- 03000 Sawi ng and Seal ing Bridge Joint 242.000 242.000
LF 0. 000 0. 00
25. 00000 242.000 6, 050. 00
0570 601- 06020 Concrete (Patching) (Polyner) 5. 800 5. 800
(e 0. 000 0. 00
2, 085. 00000 5. 800 12, 093. 00
0575 601- 51005 Gl vani ¢ Anodes 161. 000 161. 000
EACH 0. 000 0. 00
32. 00000 161. 000 5, 152. 00
0580 602- 00020 Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0.00
CAT 0308 CURRENT AMI  $ 127,368.90 $ 2,870.40 % 127, 368. 90
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0585 620- 00002 Field Office (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
21, 000. 00000 1. 000 21, 000. 00
0590 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
CAT 0400 CURRENT AMI  $ 22,200.00 $ 0.00$ 22, 200. 00

PRQJIECT TOTAL CURRENT AMI  $

1,557,165.04 $

55,763.72% 1,557, 165. 04



